
U.S. ENVIRONMENTAL PROTECTION AGENCY

PROGRESS POLLUTION REPORT

I. HEADING

Date: January 25, 1991
From: Mike Neill
To: C. Sidamon-Eristoff, EPA

w. Muszynski, EPA
R. Caspe, EPA
R. Salkie, EPA
J. Frisco, EPA
G. Zachos, EPA
N. Di Forte, EPA
ERD, Washington,
(E-Mail)
J. Marshall, EPA
P. Seppi, EPA
D. Karlen, EPA
C. Fiske, EPA
A. Block, ATSDR
L. Miller, NJDEP
TAT

Subject: White Bridge Road - Asbestos Millington Dump,
Meyersville, New Jersey

FOLREP NO.: Seven (7)

II. BACKGROUND

SITE/SPILL NO.: 6K
D.O. NO.: 7445-02-091
RESPONSE AUTHORITY: CERCLA/SARA
NPL STATUS: NPL
START DATE: September 19, 1990
APPROVAL STATUS: Verbal authorization from
Division Director on August 23, 1990.
STATUS 07 ACTION MEMORANDUM: Pending

III. RESPONSE INFORMATION g

A. Situation 0
o

See initial POLREP. "°

B. Actions Taken =*
10

1. On 11/08/90, ERCS completed the installation of the -7*!
temporary cover over riding track. ERCS demobed from the
site on 11/09/90.

2. On 11/30/90, the White Bridge Road Action Memorandum that
requested a project ceiling of $ 600,000 was sent to New York
for concurrences.
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3. On 12/19/90, EPA met with the property owners and their
attorney to inform then that EPA would not replace their
riding track because they are considered PRP's that benefitted
from the dumping of the asbestos wastes.

4. On 12/20/90, ATSDR issued the final Public Health Advisory
for the New Vernon Road and White Bridge Road sites.

5. The White Bridge Road site was officially closed out on
01/25/91.

C. Future Plans

1. The RAB will maintain communication with the RPM and assist
as needed.

IV. COST INFORMATION

A. Total Project Ceiling $ 600,000

B. Total Funds Authorized for $ 310,000
Mitigation Contracts

C. Expenditures for Mitigation Contracts

l.a. Amount obligated to DCN KX0013 $ 310,000
& KE0160

l.b. Estimated expenditures as of $ 42,000
01/25/91

I.e. Balance remaining $ 306,500

D. Unobligated Balance Remaining $ 0

E. Estimate of Total Expenditures to Date $ 42,000
for all Mitigation Contracts

>
F. Other Extramural Costs a

l.a. TAT salary/travel as $ 8,000 g
of 01/25/91 to

G. Intramural Removal Costs °o\to
l.a. EPA's RAB salary/ travel as $ 5,000 *

of 01/25/91
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H. Total Expenditures % of $ 2 Million 2,8 %

I. Percent of Total Project Ceiling 6.1 %
FURTHER
POLREPS

FINAL POLREP^X _ FORTHCOMING SUBMITTED BY
Michael Neirl, OSC
Removal Action Branch
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